



## **Fastrack Route B diversion to serve Ingress Park**

A service change will take place once a new section of busway has been completed. The first phase of construction is complete, linking Greenhithe Station with the boundary of the Ingress Park development.

In January 2010 an opening date of 3<sup>rd</sup> May 2010 was agreed with Crest-Nicholson, the developer responsible for delivering the second phase of construction of the busway. Fastrack publicity, timetables and maps were produced to reflect this date. Due to unforeseen circumstances the need for substantial additional works has been subsequently identified. These problems remain outstanding, it having taken considerably longer than expected to identify a solution.

The latest information from Crest-Nicholson is that construction work is now expected to be completed ready for opening summer 2011.

Fastrack services can not begin to serve Ingress Park until both sections of busway are complete. Fastrack, Kent County Council and Arriva regret this further delay to the start of services to Ingress Park but the issues are entirely out of our control.

Information correct at 4 May 2011.

